Pier Surveys and Removal

Hunters Point Naval Shipyard
BRAC Cleanup Team Meeting

May 26, 2011
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v" Planning
e Workplan — Final Pier Demolition Work Plan

v Pre-Demolition Activities
e Pre-Demolition Surveys
e Equipment Mobilization

» Pier Demolition Activities
e« Demolition and Radiological Screening Activities

» Post-Demolition Activities
e Post-Demolition Surveys
e Equipment Decontamination (if necessary)
e Removal Action Completion Report (RACR) Preparation
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Field Activities:

Monitorin & BMPs

Radiological Commodities Screening
(within the RCA @ North Pier material staging):

it

Dust control
(@ North Pier material staging):
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Field Activities:
Sub Piers B & C Demo Activities Update




Field Activities:

Sub Piers B & C Demo Activities Update

As of 5/20/2011:

» Sub Pier B

e Only pier piles remain
» Sub Pier C

e Only pier piles remain
» Wood Quay Wall

e 14,000 of 20,000 sq. ft
demolished (~70% removed)

> Notifications
e BAAQ -4/11/2011

e ACM from Bldgs. 129 & 132
has been rad screened,
packaged into lined 40-yard
bins and transported off site by

ITSI for disposal.
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Project Schedule

Mobilization: Week of March 14t

Demolition Activities Start: Week of March 21st

Anticipated De-mobilization: September 2011

Project Completion: February 2012 — Final Report
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